



Ministerio Público Fiscal de la Ciudad Autónoma de Buenos Aires
Fiscalía General
Licitación Pública N° 10/17
(Ley 13.064)

PLAN DE TRABAJO
Anexo IX

ITEM	DESCRIPCION	INCIDENCIA	SEMANAS							
			1	2	3	4	5	6	7	
1	TRABAJOS PRELIMINARES	4,287	16,66%	16,66%	16,67%	16,67%	16,67%	16,67%		100,00%
			0,714	0,714	0,715	0,715	0,715	0,715		
2	DEMOLICIÓN	6,051	50,00%	50,00%						100,00%
			3,025	3,025						
3	ALBAÑILERÍA	6,722		50,00%	50,00%					100,00%
				3,361	3,361					
4	TABIQUERÍA	5,146			100,00%					100,00%
					5,146					
5	REVESTIMIENTOS	10,398				50,00%	50,00%			100,00%
						5,199	5,199			
6	INSTALACIÓN ELÉCTRICA	10,113			100,00%					100,00%
					10,113					
7	INSTALACIÓN SANITARIA	0,773		100,00%						100,00%
				0,773						
8	CARPINTERÍA	33,191							100,00%	100,00%
									33,191	
9	PINTURA	15,797						50,00%	50,00%	100,00%
								7,898	7,898	
10	CORTINAS	4,310							100,00%	100,00%
									4,310	
11	VARIOS	3,212	11,00%	11,00%	11,00%	11,00%	11,00%	11,00%	34,00%	100,00%
			0,353	0,353	0,353	0,353	0,353	0,353	1,092	

TOTAL	100,00
--------------	---------------

PORCENTAJE DE AVANCE MENSUAL	4,093	8,227	19,687	6,267	6,267	8,966	46,492
PORCENTAJE DE AVANCE ACUMULADO	4,093	12,320	32,008	38,275	44,542	53,508	100,000